March 2021 —Bayway Tentative 3-Month look ahead reports/submittals to NJDEP
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Note:

Note:

Note:

3-Month look ahead

Deed Notice for PSE&G Portion of the BRC to LSRP (pending PSE&G approval)
C2 (Waterfront Area) Revised Wetlands Letter of Interpretation

B-series Revised Wetlands Letter of Interpretation

SAPR to the LSRP and NJDEP

Non-routine field operations (weather dependent) includes - C1 construction, additional
PDI field work (various IAOCs)

3-Month look ahead

Deed Notice for PSE&G Portion of the BRC to NJDEP (pending PSE&G approval)

Soil Remedial Action Permit for PSE&G Portion of the BRC to LSRP and NJDEP (pending
Deed Notice filing and PSE&G approval)

Non-routine field operations (weather dependent) includes — C1 construction, additional
PDI field work (various IAOCs)

3-Month look ahead

D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil
RAWA/Overburden Ground Water RAR to LSRP

D6 (Western Shore of Reservoir) Soil and Ground Water RAR to LSRP

Non-routine field operations (weather dependent) includes — C1 construction, additional
PDI field work (various IAOCs)



e Reports in the queue

1. Response to January 23, 2018 NJDEP PFC email
2. C1 (Former Tank 319 Waterfront Landfill Area)/C2 (Waterfront Area) Ecological RA
3. C2 (Waterfront Area) Soil RAW
4. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA
5. D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR
6. E1 (Clean Fill) Soil FFSR
7. E1 (Clean Fill) Overburden Ground Water and Soil RAW
8. E1 (Clean Fill) Ecological RA
9. F1/F2/F3 (40-Acre) Remedial Action Report (RAR)

10. Revised Bedrock Ground Water PDI Report

11. Deed Notice and Soil RAP (Infineum)

o Meetings

1. A18 (Pitch Area) Technical Impracticability Meeting — TBD

2.
3.

Morses Creek — FFSR Outline
E1 - Investigation Next Steps — 3/30/21



Reports Submitted to NJDEP Pending Review

Deliverable Date submitted to Priority for Tasks to be completed pending
DEP (Department) ExxonMobil approval

E2 Supplemental Surficial Soil Sampling 4/9/20 Low e NA

Tech Memo to LSRP and NJDEP

C1 (Former Tank 319 Waterfront Landfill 4/29/20 Med e (C-Series Ecological RA

Area)/C2 (Waterfront Area) Aquatic

Ecological RA — Preliminary Results

Summary Report

Active Ground Water Remedial Action 6/5/20 Med e Approval of Active GW

Permit RAP

Gasoline Blending Tankfield (GBT)/Gasoline | 5/8/20 Low e Finalized RAR

Component Tankfield (GCT) Soil RAR

C1 Soil RAW RTC 6/25/20 Med e Finalization of RAW
(although RA approved)

Soil Remedial Action Permit (P66 owned 8/6/20 High e Approval of Soil RAP

portion of Bayway)

A9 Soil and GW RAR 11/20/20 Low e Finalized RAR

4 LF RAR 12/20/20 Low e Finalized RAR

Landfarm Closure Report 1/21/21 Low e Closure of Landfarm

Response to Comments to the NJDEP’s 1/22/21 Med e Progression of ERAR

April 16, 2020 letter in reference to the

Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14

dated March 26, 2019

A18 (Pitch Area) Technical Impracticability 2/22/21 Med e Progression of Remedial

Report to NJDEP (pending P66 review) Action Selection

A18 (Pitch Area) Pitch Construction 2/22/21 Med e Progression of Remedial

Completion Report/Pilot Program to NJDEP Action Selection

(pending P66 review)

A18 (Pitch Area) RFSR Addendum to NJDEP | 2/22/21 Med e Progression of Remedial

(pending P66 review)

Action Selection




